



W.E. STILSON
CONSULTING GROUP

CHANGE ORDER

Project: West Gahanna Sanitary Sewer Improvements, Phase 2

Change Order Number: 2

Imp. No: SA-944

From: Jamie Decker, P.E.

To: City of Gahanna

Date: December 7, 2010

Re: Realignment along West Cherry Road due to gas line

Contract For: Underground Utilities, Inc.

You are authorized to perform the following item(s) of work as a modification to the Contract:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	TOTAL COST
301	BITUMINOUS AGREGATE BASE	160	TON	\$160.00	\$25,600.00
304	AGGREGATE BASE	2	CU. YD.	\$40.00	\$80.00
402	ASPHALT CONCRETE INTERMEDIATE COAT	38	TON	\$280.00	\$10,640.00
404	ASPHALT CONCRETE SURFACE COAT	38	TON	\$300.00	\$11,400.00
407	TACK COAT	40	GAL.	\$2.00	\$80.00
615	ROOF DRAIN	(70)	L.F.	\$8.00	(\$560.00)
653	TOPSOIL FURNISHED AND PLACED	(41)	CU. YD.	\$1.00	(\$41.00)
659	SEEDING AND MULCHING	(683)	SQ. YD.	\$1.00	(\$683.00)
901	8" SANITARY SEWER PIPE, WITH TYPE 1 BEDDING, WITH ITEM 911 COMPACTED BACKFILL	(610)	L.F.	\$34.00	(\$20,740.00)
901	8" SANITARY SEWER PIPE, WITH TYPE 1 BEDDING, WITH ITEM 912 COMPACTED GRANULAR MATERIAL	610	L.F.	\$103.00	\$62,830.00
TOTAL					\$88,606.00

NOT VALID UNTIL SIGNED BY THE OWNER, ENGINEER AND CONTRACTOR

Original Contract Sum..... \$ 442,553.00

Net change by previous authorized Change Orders..... \$ 72,527.00

The Contract Sum prior to this Change Order was..... \$ 515,080.00

The Contract Sum will be increased in the amount of:..... \$ 88,606.00

The new Contract Sum including this Change Order will be:..... \$ 603,686.00

The Contract Time will be extended as noted below.

The Date of Substantial Completion as of the date of this Change Order therefore is **December 31, 2010.**

The Date of Final Completion as of the date of this Change Order therefore is **May 15, 2011.**

APPROVAL RECOMMENDED

OWNER APPROVAL

W.E. Stilson Consulting Group, LLC

Engineer

By: Jamie Decker, P.E.

Date

12/7/10

City of Gahanna

Owner

By: Jeff Feltz, P.E.

Date

CONTRACTOR ACCEPTANCE

Underground Utilities, Inc.

Contractor

By: Mike Prenatt

Date

12/3/10

EXHIBIT A