


**ms consultants, inc.**  
engineers, architects, planners

2221 Schrock Road  
Columbus, Ohio 43229-1547  
Phone: (614) 898-7100  
Fax: (614) 898-7570  
www.msconsultants.com



February 25, 2002

Mr. Mark Troyer  
MJ Excavating.  
P. O. Box 426  
10623 Miller Road  
Sugarcreek, Ohio 44681

**Re: City of Gahanna  
Cherry Bottom Road, Ridenour Road, Camrose Court and Woodside Green Park  
12" Waterline**

Dear Mr. Troyer:

Attached are four (4) originals of Change Order No. 2 (Final). This change order was written for the following reasons:

- |                |                                     |
|----------------|-------------------------------------|
| <b>Item 1.</b> | Additional cost for tapping sleeve. |
| <b>Item 2.</b> | Additional pavement cutting costs.  |
| <b>Item 3.</b> | Cost for hauling spoils.            |

Please sign each of the change orders and return them to our office for further processing. You are reminded that a waiver of liens has been requested by the City of Gahanna in accordance with Section 0.52 of the General Provisions of your contract. This needs to be submitted before final payment can be made. An example of this type of waiver is attached for your information. Upon approval of this final change order, your final pay request (No. 5) will be \$17,561.50. If you have any questions, you may call Dick Jones or myself at (614) 898-7100 any time.

Sincerely,

A handwritten signature in black ink that reads "Kenneth W. Ricker".

Kenneth W. Ricker, P.E.  
Project Manager

KWR:ztk

cc: George Jackson, City of Gahanna w/enclosure  
RAJ (letter only)

File: 04-482.504 w/enclosure

T:\msfiles\04\suspense\04482\504\ChangeOrders\Co2\CO2MJLtr.doc

Enclosures

**EXHIBIT A**

**CITY OF GAHANNA  
 CHERRY BOTTOM RD., RIDENOUR RD., CAMROSE CT. &  
 WOODSIDE GREEN PARK 12 inch WATERLINE  
 IMPROVEMENT NO. 741**

**CHANGE ORDER NO. TWO (2) FINAL**

**DATE: February 22, 2002**

**Contractor: M J Excavating, Ltd.  
 Address: P. O. Box 426  
 Sugarcreek, Ohio 44681**

DESCRIPTION OF CHANGE	COST
1. Remobilization, restocking charge, and difference in cost for providing and installing tapping sleeve adaptable to asbestos-cement line at sta. 100+00.	\$4,213.25
2. Additional equipment costs for cutting concrete pavement.	\$2,300.00
3. Cost for hauling spoils from additional excavation off project.	\$1,303.80
<p style="text-align: right;"><b>TOTAL AMOUNT</b>  <i>Less non performed items</i></p> <hr/> <p style="text-align: right;"><i>Total</i></p>	<p style="text-align: right;"><b>\$7,817.05</b>  <i>2590</i>  <hr/> <i>5227</i></p>