



EVANS, MECHWART, HAMBLETON & TILTON, INC.
CONSULTING ENGINEERS & SURVEYORS

January 5, 2001

Mr. Karl Wetherholt, P.E.
City Engineer
200 South Hamilton Road
Gahanna, OH 43230

**Re: Southeast Sanitary Subtrunk Sewer
Phase 2, Job. No. 1998-1660.01**

Dear Karl:

Following is our proposal for the additional work required for preparation of the detailed engineering plans for the subject sanitary sewer.

Prepare a Wetland Delineation Report and Permit, verify field location and prepare easements for a portion of the existing phase 1 sanitary sewer, prepare plan documentation for lawsuit, revise plans to show 8" storm sewer outlet for the existing 21" storm sewer north of Taylor Road.

We propose to do this work on an hourly basis in accordance with the attached rate schedule, with the maximum fee not to exceed \$10,000 for the additional work, added to the original contract fee of \$57,500=\$67,500 maximum fee, unless otherwise authorized in writing by the City. This proposal does not include the cost of reimbursables fees, such as the E.P.A. (N.O.I \$200.00) and (P.T.I \$914.67).

Please contact me if you have any questions.

Sincerely,

EVANS, MECHWART, HAMBLETON & TILTON, INC.

Roger Adkins

Accepted by City of Gahanna:

Authorized Signature

Print or Type Name

Date

RA/ad
Enclosure