



# GAHANNA CIVIC CENTER

CO-CREATE THE FUTURE

## PROJECT OBJECTIVES

1. INVITING & APPROACHABLE
2. CREATE A CLEAR CIVIC PRESENCE
3. COMMUNITY & SERVICE FOCUSED
4. EFFICIENT IN PLANNING
5. ALLOW FOR FUTURE EXPANSION
6. SAFE & SECURE
7. MEETS ADDITION / RENOVATION SQ FT GOALS
8. MEETS PROGRAM GOALS
9. BUILDING RE-BRANDING / UNIQUE IDENTITY
10. DAYLIGHTING / QUALITY OF INTERIOR SPACES



# GAHANNA CIVIC CENTER

CO-CREATE THE FUTURE



December 8, 2025




## Move Prerequisites

### Exterior

- Life Safety Systems
- Public Safety Technology Systems
- City Technology Systems
- Access Controls Complete
- Secure Public Safety Facility

### Phased Move Plan

- Four Phase Plan
- Takes Place over 4-5 Weeks
- 2 Week Building Training
- Altered Court Schedule
- Altered Council Schedule



## Phased Move Approach

### Week One (1)

- Bulk Items and Permanent Records
- Storage Units & Cabinets

### Week Two (2)

- Furniture and Material Moves
- Staff Workspaces

### Week Three (3)

- Police Property Room
- Senior Center Bulk Items
- City Hall Closed (Monday & Tuesday)
- Phones Only (Wednesday)
- Public Visitors (Thursday)

### Week Four (4)

- Police Field Services
- Senior Center Programming
- Remaining Items



## Council & Boards & Commissions

### April 2026


- March 30 – Fifth Monday
- April 6 - Last Council Meeting at 200 S. Hamilton
- April 8 – Last Planning Comm at 200 S. Hamilton
- April 13 – **NO** Committee of the Whole
- April 15 – Last Parks Board at 200 S. Hamilton
- April 20 - **NO** Council Meeting

### Saturday April 25, 2026

- 825 Ribbon Cutting & Public Celebration

### Monday April 27, 2026

- First Committee & Council Meeting at 825





# GAHANNA CIVIC CENTER

CO-CREATE THE FUTURE



December 8, 2025