



To: Gahanna City Council
Clerk of Council

From: Kevin Schultz, Senior Director of Operations
Holly Boyer, Senior Utilities Engineer
Mayor Laurie A. Jadwin

Cc: Priya D. Tamilarasan, Esq. City Attorney
Joann Bury, Director of Finance

Date: January 16, 2026

Re: Department of Engineering – Request for Council Action (January 26, 2026 Committee)

ACTION ITEMS

ACTION ITEM #1: CONTRACT AMENDMENT FOR THE TAYLOR ROAD WATERLINE ST-1121 (WA-24-01) - RESOLUTION

The design contract for the Taylor Road waterline replacement was under the procurement thresholds requiring Council action. The original contract included design services, construction administration, inspection services (CA\CI), and other related services that support construction. The addition of sidewalks along Taylor Road was not in the original scope of the project and therefore not included in the original contract total (\$242,400.00).

The Administration respectfully requests a contract modification adding \$69,721.80 to the existing Fishbeck contract for the additional CA\CI and other related services that support construction. These additional funds are already allocated as part of this capital improvement. This addition will bring the contract total to \$312,121.80, which is above the procurement threshold requiring Council action.

The Administration is respectfully requesting a Resolution authorizing the Mayor to enter into a contract modification for the Taylor Road Waterline Replacement Project.

Requested Legislation and Funding

Legislation Needed: Resolution

Emergency/Waiver: None

Vendor Name: Fishbeck

Vendor Address: One East Campus View Blvd, Suite 310, Columbus, OH 43235

Already Appropriated: \$69,721.80 22411010-5505 (WA-24-01) East Gate TIF

Supplemental/Transfer: N/A

Attachments

ENG-ATT Taylor Road Water Main Replacement Amendment 1- ST-1121



Contract Approvals

- This item has been approved by the Mayor
- This item has been approved by the Director of Finance
- This item has been approved by the City Attorney