

Prepared by: Windy Geiger-Steiner, Reclamation, LLC.

February 2017 Status Update

Voluntary Action Programs

No Further Action and Covenant Not to Sue

8/10- Methane Monitoring report received from Rob Freda at Weaver Consultant Group to Ohio EPA for review under 13 Authorization.

9/21-Emailed Rob Freda at Weaver Consultant Group on cost estimates for 13 Authorization update and Vap cost estimates.

10-24-Emailed Rob Freda at Weaver Consultant Group on cost estimates for 13 Authorization update and Vap cost estimates. He responded that he had been on vacation but was working on the estimates.

10/27-Cost estimate for 13 Authorization received from Rob Freda at Weaver Consultant Group.

10/29-Estimate accepted sent back to Rob Freda at Weaver.

12/29- Emailed Rob Freda at Weaver on status of 13 Authorization update as well as VAP cost estimates.

1/3-Rob emailed said he was in the midst of changing companies had not done the 13 Authorization or any of the other cost estimates until he got with the new firm.

1/5-Emailed Carolyn at Weaver to get everything re-quoted.

1/5-Received cost estimate from Rob Freda at Spence to update 13 Authorization and to do Methane Monitor Report.

1/12-Received cost estimate from Carolyn at Weaver to update 13 Authorization.

1/16-Emailed Rob at Spence on VAP cost estimates.

1/17-Received cost estimate from Carolyn at Weaver on Methane Monitoring Report.

1/31-2/1-Emailed back and forth to get cost estimates from Rob at Spence on VAP.

2/2- Recieved cost estimate for ground water from Rob at Spence on VAP.

2/22-Email Rob on setting up dates for testing.