



November 13, 2003

Karl Wetherholt
City Engineer
200 South Hamilton Road
Gahanna, Ohio 43230

COPY

RE: Landfill/Claycraft Road Drainage Evaluation
Modification Request

Dear Mr. Wetherholt:

We have submitted, under previous cover, our report outlining the results of our analysis of the Claycraft Road and surrounding area drainage problems, their causes and possible solutions to avoid future storm flooding events.

As requested, this letter is a synopsis of the hours our team utilized in researching, reviewing analyzing and preparing the report, in addition to our field visits and meetings. We have tracked all of these hours in our payroll system and request your consideration of this modification to our base contract on the landfill closure. To date, we have expended 205 hours of time in performing this task. A breakdown is presented herein:

| | | |
|-------------------------|------------------|------------------------|
| Project Executive | 24 hours | @ \$100 = \$ 2,400.00 |
| Senior Project Engineer | 160 hours | @ \$85 = \$ 13, 600.00 |
| CADD Operator | 12 hours | @ \$60 = \$ 720.00 |
| Clerical | 9 hours | @ \$50 = \$ 450.00 |
| Total | 205 hours | = \$ 17,170.00 |

EXHIBIT A


Helping Clients Achieve Exceptional Results

This represents our efforts to date to complete our investigation and report. Since you are requesting a Proposal for the design of the suggested drainage improvements, the above modification request would constitute the entire amount requested for the Drainage analysis and investigation.

We look forward to working with you and the City on this interesting project.

If you have any questions, please contact me at (614) 818-4900 ext. 303.

Respectfully,

A handwritten signature in black ink, appearing to read "Philip A. Rasor Jr.", written in a cursive style.

Philip A. Rasor Jr.
Director of Transportation