

STILSON

consulting group

"Quality: often discussed, seldom practiced"

September 24, 2003

Mr. Karl C. Wetherholt, P.E.
City Engineer
200 South Hamilton Road
Gahanna, Ohio 43230

Attn: Mr. George Jackson

Re: Change Order No. 5
North High Street Roadway Improvements
Improvement No. 801

Dear Mr. Jackson:


Enclosed for approval are 3 copies of Change Order No. 5 for the above referenced project. This Change Order revises all the final quantities incorporated into the project.

Final project cost is \$624,707.28. Funds available, according to my records, are \$621,700.00. An additional \$3,007.28 is required for final payment.

Please return one copy of the Change Order to our office and forward one copy to the contractor after approval by the City.

Sincerely,

STILSON CONSULTING GROUP, LLC



James A. Swartzmiller, P.E.
Vice President

P:\ADMINISTRATION\LETTERS\AS\92403 to george jackson re co no. 5.doc

Prior ord 146-2002
218 2002

7610 Olentangy River Road Columbus, Ohio 43235
p: 614-847-4670 f: 614-847-1648 e: email@stilsonconsulting.com