

Change Order Memo

Project : Kellogg Waterline- Relocation of WA 126

To: Stillion Brothers Excavating 4022 Cole Road Perrysville, OH 44864

From : Karl C Wetherholt City of Gahanna

June 18,2008

Original contract :

- 1) Directional Drill 250 feet HDPE SDR 11, connect at both ends

.....\$15,000

- 2) 8" Gate valve at south end

.....1,500

Total original contract

.....\$16,500

Add exploratory work to locate existing waterline by inserting Sonde device

.....\$2,500

(The price of the change order is per previous correspondence)

New contract amount

.....\$19,000

Issued: Karl C Wetherholt

Karl C Wetherholt, City of Gahanna

Accepted: Donald R. Stillion

Donald R. Stillion, Stillion Bros. Excavating

RECEIVED JUL 07 2008