

March 10, 2000

Mr. Karl C. Wetherholt, P.E. City Engineer City of Gahanna 200 South Hamilton Road Gahanna, Ohio 43230

RE:

Additional Engineering Services Clark & Oklahoma Avenue

Improvements

Dear Mr. Wetherholt:

Per your request, we will add water line replacements to the construction plans being prepared for improvements to Clark Street and Oklahoma Avenue.

The water mains, fire hydrants and resident service lines within the right-of-way will be replaced.

Also, in developing the final improvement plans we had to develop 4 additional right-of-way descriptions for acquisition.

We estimate the additional right-of-way and to include the water lines and appurtenances in the construction plans will require an additional 197 discipline hours, which will include engineers, technicians, surveyors and clerical employees.



Page 2 Mr. Karl C. Wetherholt, P.E. March 10, 2000

The additional engineering fees for personnel and expenses will be \$10,565.

We respectfully request your approval of the \$10,565 additional fees to complete these plans.

We appreciate the opportunity to continue providing services to the city. Should you have any questions or need additional information, please call us.

Sincerely,

CLYDE E. WILLIAMS & ASSOCIATES, INC. Professional Engineers

Steven P. Koch, P.E.

SPP. Unl

Vice President

SPK/ks