



Memo

5747 Perimeter Drive
Suite 240
Dublin, Ohio 43017

T 614-336-8480
F 614-336-8540

www.transystems.com

To: Karl Wetherholt
City of Gahanna

From: Andrew Schneider
TranSystems Corporation

Date: October 3, 2008

Subject: Tech Center Drive
Fall 2008 Contract Modification

CC:

Comments: As stated in the August 29, 2008 cover letter for the subject project contract modification, an additional \$396,915 will be needed to complete the project. In large part, this supplemental fee represents the bridge design that was not included in previous proposals, as directed by the City. For the remainder of 2008, as we move forward with design, we will require \$175,000. Currently, the structure type study has been completed for the preliminary engineering study. The remaining portion will be required in 2009 to complete Stage 2 design and move into final design. Please let me know if you require further information, or if you have comments or concerns.

EXHIBIT A



TranSystems

5747 Perimeter Drive, Suite 240
Dublin, OH 43017
Main 614 336 8480
Direct 614 336 8540
www.transystems.com

August 29, 2008

Mr. Karl Whetherholt
City of Gahanna Assistant City Engineer
200 South Hamilton Road
Gahanna, OH 43230

Re: Contract Modification: FRA-Tech Center Drive Extension Project

Dear Mr. Whetherholt:

Enclosed are two copies of a Contract Modification agreement between the City of Gahanna (City) and TranSystems Corporation of Ohio for the FRA-Tech Center Drive Extension project.

In February 2007, TranSystems proposed \$622,489 to complete Steps 1-10 of ODOT's Minor Project Development Process, excluding bridge design. Since then, ODOT has formally rejected a concrete box beam structure, formerly designed by EMH&T under contract with City of Gahanna. Therefore, this agreement now covers Steps 1 through 10 of ODOT's Minor PDP (through final design) and includes design of a new bridge over I-270. The new total fee estimate for the project is \$922,352. Less the amount of \$525,437 currently authorized, a contract modification for \$396,915 is required to complete the project.

The attached scope and fee will replace the scope/fee submitted to your office previously. Please have both copies signed and returned them to our office. We will provide you with a fully executed agreement.

Please call me at 336-8480 if you have any questions or need additional information.

Sincerely,

TranSystems Corporation

A handwritten signature in black ink, appearing to read "Andrew M. Schneider", written over the printed name and title.

Andrew M. Schneider,
Project Manager