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Project Budget Trade Total
Architecture 480,616$                   
MEP 561,019$                   
Civil 443,352$                   

Subtotal All Trades 1,484,987$              

Bond (2%) 29,699.74$              
Insurance (3%) 44,549.61$              
General Conditions (10%) 148,498.70$           
Overhead & Profit (12%) 178,198.44$           

Subtotal 400,946.49$           

Engineer's Estimate 1,885,933.49$      

Project Funding TOTAL
Encumbered Total 1,471,453$                        

Bid Total 1,620,000$                        
Contingency/Allowances 187,000$                             
TOTAL 1,807,000$                        
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